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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: October 28, 2017 to November 3, 2017

Sitework:
 No trash excavation this week to 

prepare for next areas and install 
onsite portable scale. 

 Finished placing 2 storm culverts for 
pond overflow and river discharge.

 Continued fill operations on south 
parking lot.

 Started placing rip rap in first 
detention pond/river infiltration 
area.

Other:
 Cascade MMP on site this week for 

abatement.
 Pinyon CABI on site 11/2
 RACS area 1 abated and cleared on 

11/2.
 RACS area 2 abatement started.  

Work area contained and covered.
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Upcoming work:
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Start south side river walk concrete 

demo
 Continue trash haul
 Finish RACS area 2
 Start cut to fill in detention pond 3 
 Finish trash excavation area 1


